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DESCRIPTION OF PROGRESS

Progress is reported for each elemeant of Tasks 1, 2 and 3.

TASK 1

1. Consultation from Fabrication Lines

Work completed; no further progress to reporte

2. CMOS-S0S and NM0OS-Si Gate Test-Chips

The revised NMOS test-chips have been received. Work is underway to
generate the software necessary for the electrical tests.

3. Geometrical Design Rules

A set of CMOS-bulk design rules has been completed.
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4. Speed and Timing Rules

The Washington University contract has been extended at no additional
cost to allow the CMOS-S0S designs to be evaluated for performance
related to speed and timing considerationss Results will appear in the
final report.

Se CIF

Modifications to the currently used design program’s "ART" and "CART"
are underway. These programs consist of PASCAL procedures in which are
embedded the CIF primitives that greatly simplify the design effort.
The current work consists of specifying test-chip components by PASCAL
functions and passing such things as channel width, channel length,
lambda, etc. as parameters. In addition, some features such as the
2x10 pad array would remain constant regardless of the change in
lambde.

6o Testability Rules

Work is proceeding - see last quarterly report.
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l.

2.
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1.

2.

2

Design~-Rule Checker

Deleted (see quarterly report for December 1, 1979 to March 1, 1980.)

CIF/APPLICON, CALMA Conversion Software

The CIF to APPLICON software development has been completed.

Circuit Desipgn

Work completed; no progress to reporte
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Contract Negotiations

Contract negotiations have been completed.
Fabrication

In early July JPL was informed by ISI that their current software was
unable to handle the CMOS-SOS designs. As a result, JPL began
developing the necessary software to convert the design files to a
MEBES format. The problem was complicated by the fact that four
different layer conventions existed; 1) the contractor’s CALMA format
for critical dimensions and their test structures with eight explicit
layers, 2) JPL test-chip designs with seven explicit layers, 3) JPL
circuit designs with six explicit layers, 4) CIT designs with six
explicit layers but differing from (3).

By September 1, work was completed on the required software to
transform all four types of design files to MEBES format, and tapes
were mailed to SYNMOS to generate one test plate with all four design
file types and each of the required layers.

CHANGES IN KEY PERSONNEL: none

SUMMARY OF SUBSTANTIVE INFORMATION DERIVED FR(M SPECIAL EVENTS: none

PROBLEMS ENCOUNTERED OR ANTICIPATED: none

ACTION REQUIRED BY THE GOVERNMENT:

A request for a six morth extension, at no additional cost, was
submitted to ONR and approved. No further action is required.
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FISCAL STATUS:
1. Amount currently on contract:
2. Expenditures and commitments to date:

Canpus Salaries and Contracts:
JPL Salaries and Contracts:

3. Funds required to complete all Tasks:

CONTRACT NUMBER: N00O14-79~C-0924

79,991
495,863

$630,718

$567,854

$62,864
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